
10/16/2016 20161115

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

CNQ196 Pay Period:  10/16/2016Contract: Estimate Number: 0004 to  11/15/2016Estimate Type: Progress Estimate Approved:No

Delta Contracting Company, LLCContractor:

Contractor's
Address:

P O Box 1812
Jackson,  TN   38302

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

05/13/2016

06/02/2016

06/15/2016

08/11/2016

%

$0.00

118.0

133.0

133.0

112.71

%Percent Complete($):

%Percent Behind:

MADISON

41.85

Date Notice to Proceed: 07/06/2016

10/31/2016

$1,994,449.25

$1,964,449.25

$1,445,234.69 $31,452.85$1,413,781.84

$0.00

$0.00Test Report Payment Adjustments:

$1,445,234.69 $1,413,781.84 31,452.85

$1,445,234.69 $31,452.85$1,413,781.84

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Resurfacing on S.R. 186 from Carriage House Dr to Channing

70.86

20161115

Project(s): 57009-3265-94, 57009-4265-04, 57009-8265-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH/HSIP-186(17)9.63 25104,884.0057009-3265-94 10CARRIAGE HOUSE DRIVE TO CHANNING WAY, INCLUDING I-40 AND VAN
NA6.95 250526,568.8557009-4265-04 05CARRIAGE HOUSE DRIVE TO CHANNING WAY, INCLUDING I-40 AND VAN
NH/HSIP-186(17)83.43 0025100.0057009-8265-14 10The resurfacing on S.R. 186 from Carriage House Drive (L.M.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

57009-3265-94 0100 9021 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

57009-4265-04 0300 9022 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

57009-8265-14 0100 9023 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

57009-3265-94 0100 9018 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

57009-4265-04 0300 9019 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

57009-8265-14 0100 9020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

-4.500

$0.00

$-4,500.00

108-08.04 LIQUIDATED DAMAGES

57009-8265-14 0100 9024 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $50.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/Failure to
cancel scheduled THP

57009-3265-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

57009-4265-04 0300 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

57009-8265-14 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90110100

11,096.0111,096.010

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

57009-3265-94 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

57009-4265-04 0300 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

57009-8265-14 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

57009-8265-14 0100 0010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

51.000 $42.00

0.000

0.000

$0.00

$0.00

202-03 REMOVAL OF RIGID PAVEMENT,
SIDEWALK, ETC.

57009-8265-14 0100 0020 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

223.000 $42.00

0.000

0.000

$0.00

$0.00

202-03.01 REMOVAL OF ASPHALT
PAVEMENT

57009-8265-14 0100 0030 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $5.00

0.000

0.000

$0.00

$0.00

203-06 WATER

57009-8265-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

849.000 $30.80

0.000

170.450

$0.00

$5,249.86

303-02 MINERAL AGGREGATE, TYPE B
BASE, GRADING (DESCRIPTION)/
(SEE PLANS)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

57009-8265-14 0100 0050 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

103.000 $89.20

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

57009-8265-14 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,287.000 $85.00

0.000

1,557.610

$0.00

$132,396.85

307-01.15 ASC MIX (PG64-22) (BPMLC-HM)
GRADING CS

57009-8265-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

57009-8265-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90070100

1,302.961,302.960

0.000.000

57009-8265-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

57009-8265-14 0100 0070 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

124.000 $600.00

0.000

43.700

$0.00

$26,220.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

57009-8265-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

57009-8265-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

57009-8265-14 0100 0080 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,070.000 $79.00

0.000

2,142.400

$0.00

$169,249.60

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

57009-8265-14 0100 0090 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,738.000 $83.00

0.000

4,931.950

$0.00

$409,351.85

411-03.10 ACS MIX(PG76-22) GRADING D

57009-8265-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

57009-3265-94 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

57009-4265-04 0300 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

57009-8265-14 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

57009-8265-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

57009-8265-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

5,379.525,379.520

0.000.000

57009-8265-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

21174.55 98,207.7898,207.78 0.000.0057009-8265-14 0100 0100 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

142,905.000 $1.90

0.000

98,207.780

$0.00

$186,594.78

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

57009-4265-04 0300 0010 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $352.27

0.000

0.000

$0.00

$0.00

604-10.50 BRIDGE DECK REPAIRS (PARTIAL
DEPTH OF SLAB)

57009-4265-04 0300 0020 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,807.000 $35.00

759.110

3,669.340

$26,568.85

$128,426.90

617-04.02 TYPE 2 THIN EPOXY OVERLAY
(LOW-MOD EPOXY)

57009-8265-14 0100 0110 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

240.000 $11.90

0.000

180.000

$0.00

$2,142.00

701-01.01 CONCRETE SIDEWALK (4 ")

57009-8265-14 0100 0120 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

456.000 $20.00

0.000

1,048.000

$0.00

$20,960.00

701-02.01 CONCRETE CURB RAMP
(RETROFIT)

57009-3265-94 0100 0010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,500.00

0.000

3.000

$0.00

$7,500.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

57009-8265-14 0100 0130 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $38,000.00

0.000

1.000

$0.00

$38,000.00

712-01 TRAFFIC CONTROL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 250.00250.00 0.000.0057009-8265-14 0100 9500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $32.00

0.000

250.000

$0.00

$8,000.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

57009-8265-14 0100 0140 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,264.000 $8.00

0.000

1,238.800

$0.00

$9,910.40

712-06 SIGNS (CONSTRUCTION)

57009-8265-14 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $625.00

0.000

3.000

$0.00

$1,875.00

712-08.03 ARROW BOARD (TYPE C)

57009-8265-14 0100 9501 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5,500.00

0.000

3.000

$0.00

$16,500.00

713-16.01 CHANGEABLE MESSAGE SIGN
UNIT

57009-3265-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

307.000 $33.00

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

57009-3265-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

619.000 $33.00

148.000

668.000

$4,884.00

$22,044.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

57009-3265-94 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

469.000 $9.90

0.000

0.000

$0.00

$0.00

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 214.00214.00 0.000.0057009-3265-94 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

283.000 $14.00

0.000

214.000

$0.00

$2,996.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

57009-3265-94 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $180.00

0.000

25.000

$0.00

$4,500.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

57009-3265-94 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,556.000 $12.00

0.000

3,543.000

$0.00

$42,516.00

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

57009-3265-94 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $500.00

0.000

3.000

$0.00

$1,500.00

716-03.06 PLASTIC WORD PAVEMENT
MARKING (SIGNAL AHEAD)

57009-3265-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $280.00

0.000

5.000

$0.00

$1,400.00

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

57009-8265-14 0100 0160 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.600 $1,450.00

0.000

23.183

$0.00

$33,615.35

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

57009-3265-94 0100 0130 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.300 $5,300.00

0.000

13.716

$0.00

$72,694.80

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/21/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 11,149.0011,149.00 0.000.0057009-3265-94 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,540.000 $3.00

0.000

11,149.000

$0.00

$33,447.00

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

57009-3265-94 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

229.000 $2.00

0.000

298.000

$0.00

$596.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)

57009-8265-14 0100 0170 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $48,750.00

0.000

1.000

$0.00

$48,750.00

717-01 MOBILIZATION

57009-8265-14 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $15.00

0.000

0.000

$0.00

$0.00

730-12.01 CONDUIT 1" DIAMETER (PVC)

57009-8265-14 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $1.00

0.000

0.000

$0.00

$0.00

730-14.01 SHIELDED DETECTOR CABLE

57009-8265-14 0100 0200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,832.000 $4.25

0.000

776.000

$0.00

$3,298.00

730-14.02 SAW SLOT

57009-8265-14 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,664.000 $0.70

0.000

3,174.000

$0.00

$2,221.80

730-14.03 LOOP WIRE

V47 - TSMR *END OF REPORT*
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